



PROJECT NAME	Delivery of the HMICFRS Improvement Plan for Technical Fire Safety
REPORT DATE	23/11/2020
PROJECT STATUS	On Track
COMPLETED	80%
Executive Brief	



Percentage of Tasks Complete	Total Number of tasks	Number at stage	Percentage
Complete	66	53	80.30%
In progress	66	5	7.58%
Not Started	66	8	12.12%



RAG Status	Total Number of tasks	Number at stage	Percentage
Red	66	0	0.00%
Amber	66	0	0.00%
Green	66	66	100.00%
More Detail Required	66	0	0.00%