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Meeting Essex Fire & Rescue 

Performance & Resources 
Board 

Agenda Item 10 

Meeting Date 23rd October 2017 Report Number  

Report Author: Ben Pilkington, Assistant Director (Programme 2020) 

Presented By Adam Eckley, Chief Fire Officer 

Subject Change Board – Progress Report 

Type of Report: Information 

 

RECOMMENDATIONS 

1. Members of the Board are asked to note the contents of the report. Chief 

BACKGROUND 

2.  The Change Board functions to oversee all Change, namely projects and 
programmes, underway within the Service. This includes those initiated under 
Programme 2020 but also includes a much wider range of activity.  

3. The Change Board has built upon the governance model established with 
Programme 2020 and further developed with the involvement of those responsible 
for delivering change.  

4. This is the monthly progress report which provides highlights of all activity underway.  

5. A single page summary of all activity is presented in Appendix A. Each activity is 
assessed against the approved tolerances for budget, schedule, scope and benefits.  

6. The highlight report for each is listed in the following pages. 

  

ESSEX POLICE, FIRE AND CRIME COMMISSIONER 
FIRE & RESCUE AUTHORITY 
Essex County Fire & Rescue Service 
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DETAILED UPDATES 

 

Project name XP & WINDOWS 2003 REMEDIATION 
 

Project reference   

Project manager Martin Chester 

Project sponsor Jan Swanwick 

Reporting period Sept 17 

  

Status summary 90% Complete.  Last few desktops and servers identified and 
targeted for upgrade 

RAG status - budget Green 

RAG status - schedule Green 

RAG status - scope Green 

RAG status - benefits Green 

  

Activity this period Planning for final phase 

Key communication/ 
engagement 
undertaken this period 

None 

New risks None 

New issues None 

  

Activity planned next 
period 

Implementation of final phase 

Key communication/ 
engagement planned 
next period 

None 

 

Project name GREEN BOOK JOB EVALUATION  
 

Project reference  804 

Project manager Bernie Beckett 

Project sponsor Mark Stagg 

Reporting period September 2017 

  

Status summary In progress – PID agreed at December Programme Board – 
moving into third phase of the project. 

RAG status - budget Green 

RAG status - schedule Green 

RAG status - scope Green 

RAG status - benefits Green 
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Activity this period  Held first internal JE panels and had the results QA’d by 
Hay. 

 Read-only Access arranged to the HAY JEM tool – 
database of all ECFRS evaluations 

 As at 06.09.17 Job Evaluation Appeal numbers as follows: 
o 26 Appeals  
o 15 Final outcomes received 

o Pay policy – there are three papers going to SLT: 
o Agree clarification on scope and approach 
o Pay and grading policy to be discussed 
o Market Supplement to be discussed  

Key communication/ 
engagement 
undertaken this period 

First internal JE panel held. 

New risks None to add 

New issues None to add 

  

Activity planned next 
period 

 Next JE internal panel arranged for 28th September  

 Planning for Phase 3 being reviewed and updated and now 
including the Pay Policy development and negotiation. 

Key communication/ 
engagement planned 
next period 

 Updates will be provided in the Weekly Update 

 Steering Group Meetings to be held  

 Ongoing communications for managers and affected 
employees 

 
 

Project name PEOPLE STRUCTURES 
 

Project reference  806 

Project manager Bernie Beckett 

Project sponsor Mark Stagg 

Reporting period September 2017 

  

Status summary PID agreed – Moved into 2nd Phase - Implementation 

RAG status - budget Green 

RAG status - schedule Amber – implementation of rank to role begun however may 
not all be complete by end of month  

RAG status - scope Green 

RAG status - benefits Green 

  

Activity this period Project Overview 

 Meetings held with Rep Bodies to discuss implementation 

 1 x Review Panel held  
 
Rank to Role Workstream 

 1:1 Consultation documents completed and most returned 
from Station Managers  

 Transfer letters sent to all displaced Watch Managers via 
post and email 

 Assessment Panel booked for 29th September which 
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includes Rep Bodies 

 Q&A updated and distributed accordingly 

 Outcome letters for all other employees in draft / awaiting 
approval 

 
Grey/Green Book 

 Agreed all current postholders to stay in post 

 Business Case process in development  

 HR Business Partners holding Individual meetings with 
Heads of Service to discuss outcomes of Grey/Green and 
Management Review II 

 Communication materials updated   
 
Management Review II 

 Department structures and establishments finalised 

 Information materials developed 

 HR Business Partners holding individual meetings with 
Heads of Service to discuss outcomes of Management 
Review II and Grey/Green 

 
Talent Pool/Promotion Process 

 Crew manager process completed 

 All successful applicants placed in talent Pool pending role 
allocation 

 Individual feedback provided 
 
Flexiduty Rota 

 Following the recent decision to retain the existing three 
week flexi rota, a second paper was submitted for 
agreement on overall flexi officer numbers. The Review 
Panel agreed that overall officer numbers would remain at 
current levels: 

o 30 Level 2s  
o 11 Level 3s 

 This Workstream has therefore concluded and our 
Operations Department will review the flexi rota guidance. 

Key communication/ 
engagement 
undertaken this period 

 Updates for all workstreams within the project included in 
weekly ebrief 

 Managers Briefings 

 P2020 Newsletter  

 Station Manager briefing regarding launch of consultation 
for Rank to Role complete 

 Continuing 1:1 meetings held with Heads of Service 

New risks No new risks identified 

New issues No new risks identified 

  

Activity planned next 
period 

Project Overview: 

 Review Panel to discuss Flexiduty Rota 

 Implementation paper to go to SLT 

 Project meeting  
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Rank to Role 

 Gather feedback from station based employees 

 Letters sent to all displaced WMs and Crew Managers 

 Letters sent to be sent out to all Station based employees 
regarding the Rank to Role changes 

 1:1 meetings continue to be held with Heads of Service to 
discuss outcomes from Grey/Green and Management 
Review II 

 Assess roles that have not been assessed as yet 

 Finalise specialist job descriptions that have not yet been 
finalised 

 Update station based job descriptions to reflect format 
agreed with Representative Bodies 

 
Grey/Green 

 Business case process to be consulted with Representative 
Bodies 

 Communicate business case process once approved 
 
Talent Pool/Promotion Process 

 Feedback and development 

 Launch of Phase 2 

 Assessor training taking place  
 

Key communication/ 
engagement planned 
next period 

 Monthly Project Team Meetings 

 Weekly update on intranet 

 Monthly Newsletters 

 Update to be provided at Managers Briefings 

 Communications updated further to consultation 

 
 

Programme name PEOPLE SYSTEMS 
 

Project reference  816 

Project manager Peter Morath 

Project sponsor Mark Stagg 

Reporting period 30/08/2017 – 15/09/2017 

  

Status summary The programme is in progress. 

RAG status - budget Green – the programme is within budget 

RAG status - schedule Amber – the programme has projects that have delays 

RAG status - scope Amber – the programme has projects that have amended 
scope 

RAG status - benefits Green – the programme expects to realise documented 
benefits 
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Activity this period  Supporting the HOBS Project 

 Supporting the eLearning Project 

Key communication/ 
engagement 
undertaken this period 

 Change Board 

 SLT 

 Programme Board 

New risks  Programme risks under review due to change in scope for 
HOBS and change in schedule for OAM. Identification of 
risks for eLearning during Project Identification 
Documentation phase. 

New issues  None 

  

Activity planned next 
period 

 Continued support for the HOBS Project 

 Continued support for the eLearning Project 

Key communication/ 
engagement planned 
next period 

 Change Board 

 SLT 

 Programme Board 

 

 

Project name HR & OD BUSINESS SYSTEM 
 

Project reference  816 

Project manager Dena Morrison 

Project sponsor Mark Stagg 

Reporting period 30/08/2017 – 15/09/2017 

  

Status summary The project is in progress 

RAG status - budget Green – there are no indications that the project will go over 
budget 

RAG status - schedule Amber – the new project is currently working to a reviewed 
timeline that is yet to be been approved  

RAG status - scope Red – the project scope has been extended and the PID 
updated 

RAG status - benefits Green – the benefits are still expected to be realised 

  

Activity this period  Data cleansing and data collection will continue to go live. 

 Learning Management Training day 

 Learning Management, Human Resources, Payroll, Time 
and Attendance Consultation days 

 Scope of project amended and Project Initiation Document 
(PID) submitted to Change Board.  Revised timelines 
agreed, more information required for PID. 

 System build progressed including: 
o Interface reports 
o Standard reports 
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o Workschedules and Rotas 
o Team activity 
o Contract terms – operational, support and casual 
o Hierarchy and reporting lines 
o User profiles 
o Mail merge templates 

Key communication/ 
engagement 
undertaken this period 

 Programme Board update 

 SLT update 

 Change Board 

New risks  Risks being reviewed as a consequence of review of PID 

New issues  

  

Activity planned next 
period 

 Consultation days continue 

 System Build 

 Change in Payroll Support 

 Lesson plan workshops 

 Finalise UAT requirements 

Key communication/ 
engagement planned 
next period 

 Programme Board 

 Change Board 

 Station Visits 

 
 

Project name OPERATIONAL AVAILABILITY MANAGEMENT 
 

Project reference  815 

Project manager Beth Claydon 

Project sponsor Dave Bill 

Reporting period 30/08/2017 – 15/09/2017 

  

Status summary The Operational Availability Management (OAM) project is on 
hold. This is due to the project dependency on the 
implementation of the new HR system (Carval) being delivered 
under the Human Resources Organisational Design Business 
System (HOBS) project.  
 
The OAM project will restart in early 2018, once we have a 
clear view of the HOBS outputs, which are necessary for 
defining our ‘Availability Management’ requirements. 

RAG status - budget Green – the budget has yet to be finalised, only the brief 
approved 

RAG status - schedule Green – the schedule has yet to be finalised, only the brief 
approved 

RAG status - scope Green – the scope has yet to be finalised, only the brief 
approved 

RAG status - benefits Green – the benefits have yet to be finalised, only the brief 
approved 
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Activity this period  Project Board meeting held and suspension of the project 
agreed. 

 Comms to key stakeholders and rep bodies. 

Key communication/ 
engagement 
undertaken this period 

 Comms to key stakeholders and rep bodies outlining the 
status of the project. 

New risks  None 

New issues  None 

  

Activity planned next 
period 

 No activity planned for the next period due to suspension of 
the project. 

Key communication/ 
engagement planned 
next period 

 No communication / engagement activity planned for the 
next period due to suspension of the project. 

 

Project name E-LEARNING 
 

Project reference   

Project manager Claire Budgen 

Project sponsor Mark Stagg 

Reporting period 30/08/2017 – 15/09/2017 

  

Status summary The project is in progress. 

RAG status - budget Green – the budget has yet to be finalised, only the brief 
approved 

RAG status - schedule Green – the schedule has yet to be finalised, only the brief 
approved 

RAG status - scope Green – the scope has yet to be finalised, only the brief 
approved 

RAG status - benefits Green – the benefits have yet to be finalised, only the brief 
approved 

  

Activity this period  Completion and approval of the Project Brief. 

 Early engagement with suppliers and other interested 
parties. 

 Draft Project Initiation Document created. 

Key communication/ 
engagement 
undertaken this period 

 Comms to key stakeholders and rep bodies outlining the 
status of the project. 

New risks  eLearning Project now set up on JCAD. Identification and 
recording of risks covered within the Project Identification 
Document. 

New issues  eLearning Project now set up on JCAD. Identification and 
recording of issues covered within the Project Identification 
Document. 
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Activity planned next 
period 

 Early engagement with rep bodies 

 Early engagement with ICT 

 Early engagement with SLT 

 Process mapping As-Is and To-Be ahead of workshops 

 Workshops with user groups (WT/DC, OC, Workshops etc.) 
to help shape requirements and populate Project Team 

 Investigate collaborative options, especially with Essex 
Police 

 Plan the key communication messages 

Key communication/ 
engagement planned 
next period 

 No communication / engagement activity planned for the 
next period due to suspension of the project. 

 
 

Project name CLOUD MIGRATION 
 

Project reference   

Project manager Dennis Leeks/Melissa James 

Project sponsor Jan Swanwick 

Reporting period Sep 17 

  

Status summary Progressing with implementation of FS Logix to desktop estate 
to support the migration. 
Planning activities for e-mail and OneDrive migration along 
with deployment of Intune to manage devices 
Safenet replaced with MFA 

RAG status - budget Green 

RAG status - schedule Amber - there have been delays in the development of a 
desktop solution to allow us to progress with this project 

RAG status - scope Green 

RAG status - benefits Green 

  

Activity this period Dedicated project manager recruited 
Decision to go with FS Logix on current desktop estate made 
Cessation of strategic desktop replacement to allow focus on 
key deliverables. 
Migration of users to Exchange 2016 to ensure a smooth 
transition from on-premise to cloud. 

Key communication/ 
engagement 
undertaken this period 

Communicated with vendors to cease strategic planning for 
desktop replacement 
Migrating users to Exchange 2016 
Purchase of FSLogix 

New risks Running with unsupported desktop licencing for longer than 
planned 

New issues  

  

Activity planned next 
period 

Planning for further phases of deployment 
Migrate all users to Exchange 2016 
Deploy FS Logix to all users 
Analysis of use cases for devices 
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Key communication/ 
engagement planned 
next period 

User requirements gathering for off-line file access 

 
 

Project name HOME SAFETY MODEL 
 

Project reference  824 

Project manager Andrea MacAlister 

Project sponsor Moira Bruin 

Reporting period August 2017 

  

Status summary This project is making good progress but is now experiencing a 
level of delay against timescales due to factors outside of the 
control of the project.  These are outlined below. 

RAG status - budget Green 

RAG status - schedule Amber - decision to DBS check all firefighters before allowing 
them to undertake CS activity will significantly delay activity  

RAG status - scope Amber 

RAG status - benefits Green 

  

Activity this period  Met with Gabby Springett and Ellen Van Gemmertt from 
PROVIDE, and confirmed all wellbeing referrals through 
PROVIDE. 

 Delivered Partnership Training to the team 

 Met with IT to discuss CRM capabilities to support the 
evaluation of the new home safety model.   

Key communication/ 
engagement 
undertaken this period 

 Presented the details of the Behaviour change tender 
return to the Collaboration Board, no longer pursuing 
that level of work.   

 Met with and agreed to undertake the pilot in Southend 
on Sea.  Have agreement in principle to pilot in Clacton 
as well.   

New risks  Decision to DBS check all firefighters before allowing 
them to undertake community safety activity will 
significantly delay activity. 

 Key member of the team departs at the end of 
September, so temporary arrangements are coming into 
place in the interim.  

New issues  

  

Activity planned next 
period 

Confirm all comms marketing materials and start production. 
SLT paper approval regarding the volunteer activity, this can 
be trailed as part of Home Safety Model.   

Key communication/ 
engagement planned 
next period 

Meet with Community Engagement Officers and explain their 
role 
Schedule training in and pilot 

 
  



 

 
Page 11 of 20 

Programme name EMERGENCY SERVICES MOBILE COMMUNICATION 
PROGRAMME (ESMCP) 

Project reference  TBC 

Project manager Hannah Wakeman 

Project sponsor Matt Furber 

Reporting period September 2017 

  

Status summary Programme is in the delivery phase; 
 
Project 1 – DNSP – initiation stage 
Project 2 – Control Systems Upgrades – initiation stage 
Project 3 – Devices & Ops Enabling – initiation stage 
Project 4 – Vehicle Fitting – not yet started 

RAG status - budget Green 

RAG status - schedule Amber - Control systems upgrade project is on hold pending 
SLT decision on 19.09.17 regarding frequentis ICCS upgrade 

RAG status - scope Green 

RAG status - benefits Green 

  

Activity this period A lot of ESMCP programme work has been placed on hold 
pending the SLT decision on 19th September regarding the 
Frequentis ICCS upgrade as this will have an impact on the 
Control & ICT deliverables.  
 
SLT have approved the proof of concept for route finding, this 
is going to come under ESMCP project 3 “Devices & Ops 
Enabling”. Upon completion, we will be submitting a proof of 
concept review and comparison to SLT with a recommendation 
for a way forward.  
 
We have started work with Dorset & Wiltshire FRS on a 
national procurement for MDTs. We have attended the devices 
workshop and are contributing to the specification, alongside 
the Crown Commercial Services.   

Key communication/ 
engagement 
undertaken this period 

2020 Newsletter September 2017 – update to Service on Sat 
Nav proof of concept and start of MDT hardware replacement 
 
We will also be providing a programme update in the Sep 
Manager’s Briefing.  

New risks  

New issues  

  

Activity planned next 
period 

 Possible re-definition of projects 1 & 2 pending the 

decision from SLT on 19th September.  

 Continuing with the MDT national procurement.  

 Starting work on the Sat Nav proof of concept.  

Key communication/ 
engagement planned 
next period 

 

Project name ESMCP – CONTROL SYSTEMS UPGRADES 
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Project reference  TBC 

Project manager Vacant 

Project sponsor Matt Furber 

Reporting period September 2017 

  

Status summary Programme is in the initiation stage, the Project Brief has been 
approved and the PID is being drafted.  

RAG status - budget Amber 

RAG status - schedule Amber 

RAG status - scope Amber 

RAG status - benefits Amber 

  

Activity this period This project is on hold at present pending the decision to be 
made at SLT on 19th September regarding the Frequentis 
upgrade, the outcome of which may be a re-definition of this 
project as well as project 1 “IT & Comms Enabling Services”.  

Key communication/ 
engagement 
undertaken this period 

None 
 

New risks  

New issues  

  

Activity planned next 
period 

Awaiting decision of SLT on 19th September.   

Key communication/ 
engagement planned 
next period 

 

 
 

 

Project name ESMCP – DEVICES & OPS ENABLING 
 

Project reference  TBC 

Project manager Kerry Barker 

Project sponsor Matt Furber 

Reporting period September 2017 

  

Status summary Programme is in the initiation stage, the Project Brief has been 
approved 

RAG status - budget Green 

RAG status - schedule Green 

RAG status - scope Green 

RAG status - benefits Green 
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Activity this period SLT have approved the proof of concept for route finding. Upon 
completion, we will be submitting a proof of concept review and 
comparison to SLT with a recommendation for a way forward.  
 
We have started work with Dorset & Wiltshire FRS on a 
national procurement for MDTs. We have attended the devices 
workshop and are contributing to the specification, alongside 
the Crown Commercial Services.  
 
The national deliverables are on hold pending an update from 
the national programme on the timescales.   

Key communication/ 
engagement 
undertaken this period 

2020 Newsletter September 2017 – update to Service on Sat 
Nav proof of concept and start of MDT hardware replacement 
 

New risks  

New issues  

  

Activity planned next 
period 

Continuing with the MDT national procurement.  
 
Starting work on the Sat Nav proof of concept.  

Key communication/ 
engagement planned 
next period 

Update to be provided in the Sep Manager’s Briefing.  

 
 

 

Project name ICU SUPPORT SYSTEM 
 

Project reference   

Project manager Matt Stalker 

Project sponsor Dave Bill 

Reporting period September 2017 

  

Status summary Project still in start-up phase looking at different options 
available to replace Vector Command. No budget allocated as 
yet for this reason. 

RAG status - budget Green 

RAG status - schedule Green 

RAG status - scope Green 

RAG status - benefits Green 

  

Activity this period Options Paper being finalised by PM for onward review by 
BCM (Mark Samuels currently) before submission to Sponsor 
for decision. 

Key communication/ 
engagement 
undertaken this period 

Continued engagement with BCM and also one potential 
delivery partner. 

New risks None 
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New issues None 

  

Activity planned next 
period 

Options Paper submitted to Sponsor. 

Key communication/ 
engagement planned 
next period 

Sponsor engagement to discuss options, timescales and 
budget. 

 
 

 

Project name IRS UPGRADE 
 

Project reference   

Project manager Dennis Leeks 

Project sponsor Tracy King 

Reporting period September 2017 

  

Status summary IRS Upgraded to 3.1.1 and test environment running on target 
infrastructure.  Remsdaq interface still to be developed and 
work unable to begin until Remsdaq has been upgraded 

RAG status - budget Green 

RAG status - schedule Amber - unable to proceed with the IRS to 4i interface until we 
upgrade to the new version of 4i 

RAG status - scope Green 

RAG status - benefits Green 

  

Activity this period Explored options for delivery with 3TC  

Key communication/ 
engagement 
undertaken this period 

Meeting with 3TC to discuss updates and approach 

New risks None 

New issues None 

  

Activity planned next 
period 

Assess options and agree approach 

Key communication/ 
engagement planned 
next period 

Liaise with Remsdaq regarding development required to 
support the interface 
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Project name SERVICE WIDE MULTIMEDIA EQUIPMENT 
 

Project reference  P958 

Project manager Ed Thomas 

Project sponsor Jan Swanwick 

Reporting period September 2017 

  

Status summary An options paper has been written to explore the cost and 
complexity of adding extra features to the standard solution. It 
has however been proposed to revert to the original “base 
solution” scope in an effort to accelerate the sign-off of the 
Project Brief 

RAG status - budget Green 

RAG status - schedule Amber - awaiting decision on scope of deployment at 
September change board 

RAG status - scope Green 

RAG status - benefits Green 

  

Activity this period Review of the standard solution requirements.  
A decision was taken to favour the inclusion of a Lenovo PC as 
the associated device, rather than a Wyse terminal. 

Key communication/ 
engagement 
undertaken this period 

None 

New risks None 

New issues None 

  

Activity planned next 
period 

Attain sign off of the Project Brief 
Begin implementation planning 

Key communication/ 
engagement planned 
next period 

Initiate communications across the Service to inform of the 
work being undertaken 

 
 

Project name SERVICE WORKSHOPS TELEPHONY REPLACEMENT 
 

Project reference  P972 

Project manager Ed Thomas 

Project sponsor Jan Swanwick 

Reporting period Sep 2017 

  

Status summary All non-essential BT Services at Service Workshops have been 
replaced or retired. Lync phones are in use on every desk, but 
until the SpectraLink cordless Wi-Fi phones are fully 
operational, the main BT switch and handsets must also 
remain in parallel service. 

RAG status - budget Green 

RAG status - schedule Red - technical issues surrounding the functionality of skype 
phones and our existing wireless infrastructure 

RAG status - scope Green 
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RAG status - benefits Green 

  

Activity this period The SpectraLink handsets have now been approved for use 
with the Meraki Wi-Fi hardware that is on trial at Workshops, 
and an associated configuration guide has been published. 
The configuration of the handsets and Wireless Access Points 
(WAPs) have been adjusted according to best practice, and 
testing is continuing. 

Key communication/ 
engagement 
undertaken this period 

Have liaised with the test users to explain the latest changes 
and request their assistance with the testing 

New risks None 

New issues None 

  

Activity planned next 
period 

Review the results of the testing, and make recommendations 
on the expansion of Meraki hardware if this is found to be 
successful.  

Key communication/ 
engagement planned 
next period 

Engage with the suppliers to carry out a full Wi-Fi site survey 

 

Project name FIREFIGHTERS DELIVERING DIFFERENTLY  
 

Project reference  826 

Project manager Kerry Barker 

Project sponsor Moira Bruin 

Reporting period September 2017 

  

Status summary Project continues in delivery phase, with the main focus being 
on communications and engagement plans with input from 
representative bodies.  

RAG status - budget Green 

RAG status - schedule Amber – project has the potential to exceed planned 
timescales if 2 x additional support posts and not approved 

RAG status - scope Green 

RAG status - benefits Green  

  

Activity this period  Discussion with Safeguarding to agree risk assessment 

process to support roll out of activity in interim until full DBS 

check roll out 

 Job description and hay evaluation completed for 2 x green 

book support posts 

 Challenge regarding the name of the project received, 

raised at project board and agreed that this will be reviewed 

Key communication/ 
engagement 
undertaken this period 

n/a 

New risks None 

New issues None 
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Activity planned next 
period 

 Meeting scheduled with FBU to discuss station 

communications and Workstream progress to date 

 All representative bodies to be contacted and offered 

opportunity to discuss Workstream progress  

 Meetings to be scheduled with Watch’s in phase one of the 

roll out 

 Communications material to agreed with representative 

bodies 

 Approval of 2 x green book post recruitment and advert 

published 

Key communication/ 
engagement planned 
next period 

 Manager briefing slot moved to October to allow maximum 

update  

 E-brief article scheduled for October to provide an overall 

update 

 
 

Project name SPECIAL APPLIANCE RELOCATION  
 

Project reference  819 

Project manager Paul Chipperfield 

Project sponsor Matt Furber 

Reporting period September 2017 

  

Status summary The project continues in delivery phase with the main focus 
being on allocating roles and responsibilities post promotion 
process and prioritisation of ARU relocation. 

RAG status - budget Amber – the project has the potential to go outside of the 
tolerances set by the Board if individual issue swift water 
rescue PPE is required 

RAG status - schedule Green 

RAG status - scope Green 

RAG status - benefits Green 

  

Activity this period  Briefing held with worktream leads allocating roles and 

responsibilities  

 ARU movement and associated training prioritised as 

requested by Matt Furber due to crewing issues at 

SWF/Baddow 

 Decision made by Matt Furber to proceed with removal of 

Frinton’s second appliance at end of the year therefore 

direction updated in terms of ICU 

 Specification completed for SWR PPE  

 Discussions held with procurement regarding process once 

quantities agreed 

  Information gathering regarding costs and H&S 

requirements for SWR PPE 
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Key communication/ 
engagement 
undertaken this period 

n/a 

New risks None 

New issues None 

  

Activity planned next 
period 

 Pool issue and personal issue SWR PPE options to be 

presented to Project Board for decision on how to proceed 

 Procurement process to commence one quantities agreed 

 Clarity to be sought on whether IRU removal should fall 

within scope of this project 

 Training plan to be finalised for ARU and work to continue 

on training for remaining  

Key communication/ 
engagement planned 
next period 

n/a 

  

Project name OFF ROAD VEHICLE REPLACEMENT 
 

Project reference  820 

Project manager Paul Chipperfield 

Project sponsor Matt Furber 

Reporting period September 2017 

  

Status summary The project has now gone out to tender for the off road 
vehicles, with score and contract award to follow 

RAG status - budget Green 

RAG status - schedule Amber – the project has the potential to exceed the original 
timelines agreed by the Board  

RAG status - scope Green 

RAG status - benefits Green 

  

Activity this period  Tender process started  

Key communication/ 
engagement 
undertaken this period 

n/a 

New risks None 

New issues None 

  

Activity planned next 
period 

 Scoring of tender process scheduled for October with 

potential contact award in November  

Key communication/ 
engagement planned 
next period 

n/a 
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Project name 
 

ON-CALL CONVERSION PROJECT 

Project reference   

Project manager Bernie Beckett / Paul Chipperfield  

Project sponsor Dave Bill 

Reporting period September 

  

Status summary In Progress 

RAG status - budget Green 

RAG status - schedule Amber – due to recruitment issues at Dovercourt the project 
has the potential to exceed agreed timescale  

RAG status - scope Green 

RAG status - benefits Green 

  

Activity this period Station Conversion Workstream: 

 Financial advice meetings completed at all Day Crewed 
Stations 

 Vacancy projections completed 

 Purchasing station houses – we’ve had 3 responses so far 
(1 no and 2 yes) 

 Second Change Network meeting held at Dovercourt 
Station  

 T2 process documents amended with agreement from Rep 
Bodies 

 Day Crew Watch Managers have received Transfer letters  

 Q&A published and feedback received  

 Amended Q&As distributed to workstream and Rep Bodies 

 Finance currently looking at consolidation which has been a 
question raised from all Stations 

 
On Call Recruitment: 

 Responding and looking further into the training of the On 
Call Recruits as this has been feedback from Day Crew 
Stations visits 

 Assessment day held on 13/09 with 16 people attending 

 Recruitment Application Process opened at Waltham Abbey 
Station on 28/08 

 Decision agreed at On Call Board Meeting that recruitment 
team will remain the contact until the Station FTE has been 
reached 

Key communication/ 
engagement 
undertaken this period 

 Update in weekly e-brief 

 On Call Conversion Workstream meeting x 2 held 

 Board meeting held 

 Change Network meeting held 

New risks None 

New issues  

  

Activity planned next 
period 

 On Call Conversion Board meeting 

 Workstream Meeting with Rep Bodies   

 Change Network Meeting at Waltham Abbey 
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 Regular updates in Weekly E-brief 

 Consultation/transfer process to be communicated 

Key communication/ 
engagement planned 
next period 

 On Call Conversion Board meeting 

 Workstream Meeting x 2   

 Change Network Meeting 

 Regular updates in Weekly E-brief 

 Transfer process to be communicated 

 Update to Q&A published 

 
 
BENEFITS AND RISK IMPLICATIONS 

7. None diretcly from the contents of this report. Risks which impact across the portfolio 
of change are reported to the Change Board on a monthly basis.  

FINANCIAL IMPLICATIONS 

8. None directly from the content of the report.  

EQUALITY AND DIVERSITY IMPLICATIONS 

9. None directly from the report. The revised processes and documentation for the 
projects includes specific expectations for the consideration of equality and diversity 
implications through equality impact assessements.  

WORKFORCE ENGAGEMENT 

10.  Workforce engagement is embedded into the updated change processes and those 
tasked with delivering change are clear about the requirement to engage early with 
those impacted and their representatives.  

LEGAL IMPLICATIONS 

11.  None from the contents of this report.  


