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1. RECOMMENDATIONS
1.1 The Performance and Resources Board is asked to note:




The March 2020 highlight report (Appendix 1) detailing progress against each of
the 6 Operational Training Project – Assurance and Delivery workstreams,
The actions taken as at 16 April 2020, in response to the risks posed by the
current pandemic, Covid-19,
The actions that we are taking to identify how we can best return to delivery of
the plan.

2. BACKGROUND
2.1 On 5 June 2019, the Strategic Board approved the investment of £1,400,000 for
the Service to deliver the Operational training plan 2019 - 2022.
2.2 A further £1,962,120 capital spend 18 month programme to refurbish the entire
suite of Breathing Apparatus (BA) chambers, deliver a safe working at height
(SWAH) rig at Witham and evaluate the deep water pits – used for open water
pumping - was approved by SLT in September 2019.
2.3 The Orsett hot fire training facility capacity is being doubled; fully funded by the
capital budget of property services department at a cost of £113,000.
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2.4 A review of training facilities to ensure that they are fit for purpose continues and
specifically includes live fire training, Witham Service Training Centre (STC), Road
Traffic Collision (RTC) and Heavy Rescue Pump (HRP) training.
2.5 Training facilities that are fit for purpose is a key enabler in achieving the three
pillars of our Operational Training Strategy; competence, assurance and
verification. The strategic direction of Operational Training is to enable and ensure
that the majority of training is maintained via local station based training with core
acquisition and specialist training being delivered centrally. The review of training
facilities will ensure that we are in a position to deliver this strategy.
2.6 Governance arrangements for the Operational Training Project – Assurance and
Delivery have included monthly highlight reports that are submitted to the Learning
& Development Steering Group at which the PFCC’s office is represented.
2.7 As at March 2020 the project was being delivered on time and on budget. The
March highlight report is attached (Appendix 1). To date, particular delivery
highlights include the following:







Core Skills Assurance phase 1 programme is complete
15% of our Core Skills Assurance phase 2 programme has been rolled out,
The 1st cohort of 18 recruits that had their initial 8 weeks of the 15 week
training programme at Fire Service College (FSC) all successfully passed out
on 21st February 2020. The second cohort have begun training
A new Service Intranet A-Z library bringing all operational training products
and information into one accessible space is now live
602 operational personnel have received mandatory casualty care training
since January 2019
Budget approval and planning works commenced for a SWAH rig at STC,
doubling the capacity of the Orsett hot fire training facility and the complete
refurbishment of all the Breathing Apparatus (BA) chambers

3. OPTIONS AND ANALYSIS
3.1 The Learning & Development invoked their Business Continuity Plan as a result of
a decision by SLT to cease the delivery of all operational training for 6 weeks from
23 March 2020 in response to the Covid-19 pandemic.
3.2 A department 6 week impact assessment was completed on 27 March 2020
indicating that the maximum tolerable period of disruption for all training activity
would be 3 months.
3.3 The Fire Service College (FSC) closed its doors on 27th March until further notice.
This was 2 weeks before the end of the course that was in progress; cohort 2. A
further cohort of 18 Wholetime recruits were to begin their initial training at FSC
27th April. This cohort will now be trained by the Service Training Centre in two
cohorts. The FSC will not be open.
3.4 The Operational training plan 2019-2022 and the required resources to support it
will need to be reviewed, rescheduled and delivery reprioritised once delivery of
training is able to recommence. A department workshop is planned week
commencing 20 April to initiate this review.
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3.5 The project milestones and resources identified as required to enable delivery by
the original deadline of 31st March 2021 are likely to change.
3.6 To mitigate the impact of non-delivery of operational training, the following
qualification validity changes have been temporarily agreed for the following core
competencies;




A 6 month extension to the BA qualification has been approved
A 6 month extension to the Incident Command qualification has been
approved
A 6 month extension to the emergency blue light driving has been approved

3.7 A risk assessment is being undertaken to inform whether we can continue to
deliver the following planned training to our external partners as follows –
Suffolk Fire & Rescue – Level 3 IC training
Essex Police – Firearms training
3.8 As part of the business continuity command and control meetings, the recovery
phase and return to normal activities are being considered and details captured on
a weekly basis.
3.9 A department business impact assessment is in development for the Service wide
recovery workstream being led by our Director of Corporate Services, Karl
Edwards. This will further be informed by the review activity identified in 3.4 above.
4. BENEFITS AND RISK IMPLICATIONS
4.1 The Operational Training Strategy is directly linked to strategic risk SRR150010 ‘There is a risk that the Service fails to, or is unable to, implement appropriately the
learning from local/National incidents, audit reports, case studies, changes/interpretation
to law/regulations in an effective and timely way.’

4.2 And also strategic risk SRR150020
‘The Service does not provide training to ensure that staff have the skills required to
provide an effective operational response to the Essex public and ensure the safety of
operational staff in line with the health & Safety at work act, The Service does not provide
training to ensure that all employees have the skills to carry out their roles.’

4.3 This risk is cross referenced to SRR150014 – ‘There is a risk that through action or
non-actions by the Service, there is a fatality of a member of staff or the public’

4.4. The risks associated with the Operational training project have been reviewed in
light of the current situation and the 3 strategic risks that the project directly
underpins are now rated as RED (High).
5. FINANCIAL IMPLICATIONS
5.1 Budgeted project spend for 2019-20 was £922,560. Total spend (including order
commitments) was £665,996. The variance of £256,564 was predominantly a
result of being able to move to a less expensive Casualty Care Training provider.
Full detail below.
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Actual to
Feb20

Order
Commitments
to March20

345,560

282,733

-

36,322

319,055

26,505

2903 - Consultancy

20,000

18,561

1,614

-

20,175

-175

0707 - Casualty Care
Training

325,400

144,485

20,315

-

164,800

160,600

205,200

68,400

77,616

-

146,016

59,184

26,400

11,000

4,950

-

15,950

10,450

£922,560 £525,178

£104,495

£36,322

Nominal
Staff Nominals

0707 - FS College
0707 - FS College
Travel
Totals

Budget
2019-20

Staff
Forecast to
March20

Total
Spend
2019-20

Variance

£665,996 £256,564

5.2 The drawdown on reserves was less than anticipated partly as a result of the
savings detailed above but also lower than normal ‘business as usual’ spend predominantly in the area of leadership development. Further analysis of 2019/20
‘business as usual’ training spend will be presented to the P&R Board in May
2020.
5.3 The impact of the FSC closing will be reflected in our forecasting and a decision to
send a third cohort will be made once we are in a receipt of an updated status
from the supplier.
5.4

Once the delivery of operational training can recommence, a further review of the
financial implications as a result of the pandemic will be undertaken.

5.5 The review of the operational training delivery plan and requirement for new
activity such as management of apprentices and apprenticeship providers may
have an impact on the resources required within the operational training
department.
EQUALITY AND DIVERSITY IMPLICATIONS
There are no direct equality implications with this paper. Any new policies, procedures
or courses, will attract a requirement for an equality impact assessment in the normal
manner.

WORKFORCE ENGAGEMENT
The communication and engagement plans of the Operational Training Project will be
updated to reflect the content of this paper. The above will also be discussed with our
representative body colleagues.
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LEGAL IMPLICATIONS
The Fire Professional Framework (FPF) details nine core operational areas of
competence, which are defined in Fire Service National Operational Standards (NOS).
The competency areas are:










Driving
Command and Control
Breathing Apparatus
Hazardous Materials
Working at Height
Water Rescue
Fire Service Pumps
Extrication and Rescue
Casualty Care

By ensuring and evidencing that our personnel are competence in each of these areas,
we can deliver on our legal responsibilities as part of the Fire and Rescue Service Act
2004 and Civil Contingency Act 2004.
HEALTH AND SAFETY IMPLICATIONS
It is an employer's duty to protect the health, safety and welfare of their employees and
other people who might be affected by their business. We must do whatever is
reasonably practicable to achieve this; this includes training.
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