
PROJECT NAME Percentage of 
Tasks Complete

Total Number 
of tasks

Number at 
stage Percentage

REPORT DATE Complete 66 53 80.30%

PROJECT STATUS In progress 66 5 7.58%

COMPLETED Not Started 66 8 12.12%

Executive Brief

RAG Status Total Number 
of tasks

Number at 
stage Percentage

Red 66 0 0.00%

Amber 66 0 0.00%

Green 66 66 100.00%
More Detail 
Required 66 0 0.00%
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