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RECOMMENDATION(S) 
This report provides a snapshot of progress against the delivery of the People Strategy 
Action plan ‘deliverables’ for Quarter 3 22/23 and look ahead to Quarter 4 within the 
governance of the Portfolio Management Board model adopted since Quarter 2 22/23.  

A People Strategy Programme update is provided by PMB which gives a high-level 
Programme update and is recommended to be reviewed in line with this report.  This 
report is designed to complement the Programme update, providing more detail on the 
deliverables which achieve goal completion.  

EXECUTIVE SUMMARY 
An update is provided on each pillar within the programme against the Quarter 3 22/23 
deliverables.  

• Fair Kind and Inclusive
• Culture Involved and Valued
• Leadership and Development
• Operational Training
• Resourcing and Talent
• Wellbeing and Health

Progress and outlook remain good with all pillars due to complete within the 
Programme schedule.  Some minor delays are noted, which are all recoverable, 
except for Operational Training, where dependencies outside the Programme within 
the Estates Projects will impact delivery. 
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BACKGROUND 
From Quarter 2 22/23 the People Strategy action plan is managed and monitored in 
accordance with the Portfolio Management Board to ensure the programme of works 
delivers in accordance with the Service standards. 
 
The People Strategy Programme is in year 3 of a 4-year programme. 
 
Since the People Strategy Programme moved to the PMB governance model, a 
revised programme structure has been adopted for reporting purposes. 
 

 
 
There remain 6 pillars / projects within the programme with activity and reporting of 
progress provided on a bi monthly basis to the People Strategy Board.  
 
A review of both the Fair Kind and Inclusive pillar and Culture, Involved and Valued 
deliverables was undertaken between Quarter 2 and 3 to ensure the deliverables 
would continue to deliver against the Programme goals.  
 
To support effective programme delivery, embedding new practice and continuous 
improvement PSAP has been supported by a Programme Manager and functional 
Change Manager. 
 
The programme has adopted new reporting functionality and progress review with the 
following activity; 
 

• Monthly Programme Sponsor review meeting 
• Monthly Pillar Lead progress meetings 
• New programme management tools implemented with training – utilising 

Planner and Project to better capture and monitor progress at all levels of the 
programme  

• New Programme dashboard available to PSAP Board and Pillar Leads 
providing live capture and view of progress at each level of the programme 
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Guidance sessions on benefits and risks have been delivered to the Pillar Leads to 
enhance the quality and success of outputs from the programme. Work continues in 
this area for continuous improvement.  
 
Further information on the Programme overview is available through the Portfolio 
Management Board and subsequent reporting. 
 
OPTIONS AND ANALYSIS 
The below details the key deliverables achieved in Quarter 3 for each Pillar. 
 
Quarter 3 Updates: 
 
Fair Kind and Inclusive: 
 
Overall Pillar Deliverable Progress 

 
 

• Published the Public Sector Equality objectives 
• Demonstrated that equality analysis has taken place and that station plan 

activity is linked to local risk models 
• Progressed the delivery plan to move from Inclusive Employer Bronze standard 

to silver and then gold standard accreditation 
• New Positive Action Plan created and approved by IDAG with actions, owners 

and timescales included 
• Progressed development of the directorate reporting pack to capture diversity 

data  
 
Delayed: These deliverables are overdue, but with recovery plans in place. Assured to 
deliver within programme.  
 

• Business Continuity plans are people impact assessed. Standards and 
templates are in place – review is ongoing 

• Enact plan to improve declarations of diversity data. Progress in ongoing within 
this area. Links to data capture and monitoring improvement captured within 
other deliverables  

 
Culture Involved and Valued: 
 
Overall Pillar Deliverable Progress 
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Quarter 3 
 

• Achieved improved relationships with representative bodies, through joint JNCC 
meetings with FRSA, UNISON and FOA. Meetings have been scheduled and 
commenced with ongoing cadence agreed 

• Workplan plan for the employee surveys with the use of focus groups planned. 
Delivery commencing in Quarter 4 with a focus on Action Planning 

 
Delayed These deliverables are overdue, but with recovery plans in place.  Assured to 
deliver within Programme. 
 

• Continual improvement methodology set of reviewed and improved business 
processes: Progress has been good, with a method to review and identify 
improvements in place and underway. Delays due to staffing issues. A revised 
delivery time has been set for a further 6 months 

 
Leadership and Development: 
 
All deliverables up to Quarter 3 are complete (No table to display) 
The Leadership and Development pillar is complete up to the end of 22/23. Next steps 
are to review the final year activity of work. To include: 
 

• Commenced a Leadership programme review. Seeking feedback to inform next 
steps of the new Leadership programme 

 
Operational Training:  
 
Overall Pillar Deliverable Progress 

 
 
No key deliverables for Quarter 3 scheduled. Progress in all areas maintained on plan.  
 
The following are delayed but with plans in place to deliver: 
 

• BA facilities refurbished 
• Refurbish all BA facilities to enable increased realism and updates facilities 
• Install internal and external SWAH rigs at STC  

 
 
Resourcing and Talent 
 
Overall Pillar Deliverable Progress 
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At this time the Resourcing and Talent pillar is due for completion Quarter 4 2022/23. 
However, a proposal to People Strategy board is due to extend the completion dates, 
to factor delays to the ATS project commencing. This extension will not impact the 
overall delivery times frames for the Programme.  
 

• Resourcing Policies agreed with representative bodies and published (process 
and policy training to follow in year 4 of the Programme in line with ATS 
implementation) 

• On-Call, Support and Control workforce plans to be published in Quarter 4  
 
Delayed: Please note – 2 of the delayed deliverables have been reviewed and agreed 
to move to the Leadership and Development pillar. 
  

• ATS implementation (8 week cycle planned with go live to meet recruiting 
timelines) 

• 4 Polices for review (Acting up, temp Promotion, Transfer Policy and LRS) all 
progressing in line with representative body consultation 

 
Wellbeing and Health 

• Updated the leadership and management development modules incorporating 
mental health awareness. To be incorporated into the ‘Leadership Programme’ 
currently under development 

 
Quarter 4 Lookahead: 
 
Fair Kind and Inclusive: 

• Modify the NFCC inclusion strategy document to address evidence based 
organisational challenges 

• Develop a set of IDE objectives for all leadership levels for inclusion in 
appraisals  

• Develop neurodiversity data for workforce to support our inclusive employer's 
standard submission  

• Progress the Change 100 Leonard Cheshire internship programme 
• Further development of equality data dashboard and data capture to inform and 

guide internal and external services 
 
Culture: 

• Employee Survey feedback and action planning sessions will be delivered  
• Development of the cultural maturity model  
• Blueprint for building high performing teams 
• Succession Framework and set of succession plans fully deployed and 

implemented with a transition to BAU 
 
Leadership and Development 

• Progress new leadership programme  
 
Operational Training  

• Training plan incorporating training need from the Grenfell Action Plan 
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Resourcing and Talent 

• Finalise agreement with Trade Unions on the Transfer policy and publish 
• Publish the Oncall, Support and Control workforce plans 
• Revisit the GAP analysis for the NFCC maturity models for recruitment to inform 

additional actions to be completed in year 4 
• ATS Implementation - Cornerstone  

 
Wellbeing and Health 

• Mental Health First Aiders coordination group established  
• Mental Health First Aiders role defined  
• Develop improvements to Power BI interface with eOpas 

 
RISKS AND MITIGATIONS 
The People Strategy is a key control measure for our people risks. Risks have also 
been captured within PMB management and included in the HR risk register.  
 
LINKS TO FIRE AND RESCUE PLAN 

• The People Strategy Action plan delivers the people aspects of the Annual Plan 
• Makes best use of our resources 
• Develops and broaden the roles and range of activities undertaken by the 

Service 
• Promotes a positive culture in the workplace  

 
FINANCIAL IMPLICATIONS 
No financial implications associated with this paper. 
 
LEGAL IMPLICATIONS 
No legal implications associated with this paper. 
 
STAFFING IMPLICATIONS 
The People Strategy Action Plan is fundamental to delivering our People Services 
effectively.  Resources are planned.  
 
EQUALITY AND DIVERSITY IMPLICATIONS 
We have considered whether individuals with protected characteristics will be 
disadvantaged as a consequence of the actions being taken.  Due regard has also 
been given to whether there is impact on people who identify as being part of each of 
the following protected groups as defined within the Equality Act 2010: 
 
Race n Religion or belief n 
Sex n Gender reassignment  n 
Age n Pregnancy & maternity n 
Disability n Marriage and Civil Partnership n 
Sexual orientation n   

 
The Core Code of Ethics Fire Standard has been fully considered and incorporated 
into the proposals outlined in this paper. 
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HEALTH AND SAFETY IMPLICATIONS 
None identified. 
 
CONSULTATION AND ENGAGEMENT 
Staff were engaged in developmet of the People Strategy. The People Strategy Board 
scrutinises progress aginast the delivery of the strategy. PSAP updates will be made 
available and stakeholder groups informed.  
 
FUTURE PLANS 
A review of the People Strategy will take place in 2024. 
 
LIST OF BACKGROUND PAPERS AND APPENDICES 
None. 
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