

01/01/2019 - 30/06/2020
CRM (PRIORITY 5)

01/01/2019 - 30/06/2019
Competency Management

01/01/2019 - 31/03/2019
Digital strategy – high level

30/01/2019 - 30/04/2019
Intranet

01/01/2019 - 01/05/2019
4i and IRS upgrade

01/01/2019 - 01/09/2019
Operational availability management (ERB) – includes ASW automation

Key

Priority

Enabler

01/01/2019 - 31/12/2020
Local Business Case (PRIORITY 9)

01/01/2019 - 30/06/2019
Joint Fleet Workshops - Business Case

01/01/2019 - 30/04/2019
Joint Classroom Provision

01/01/2019 - 30/04/2020
Joint Procurement initiatives

01/01/2019 - 31/12/2020
Community Safety - Joint team, single plan, co-located

01/01/2019 - 31/03/2019
ICT Convergence roadmap

01/01/2019 - 31/12/2019
Operational Training (PRIORITY 3)

01/04/2019 - 30/06/2020
Cultural change (PRIORITY 1)

01/01/2019 - 15/01/2020
IRMP (PRIORITY 4)

01/01/2019 - 31/12/2020
COSMOS (PRIORITY 10)

01/01/2019 - 29/03/2019
Tablets on appliances

16/09/2019 - 01/03/2020
ICU Software

01/01/2019 - 31/05/2019
MDT project

01/01/2019 - 31/12/2020
New ICCs/CAD (part of COSMOS)

01/01/2019 - 31/12/2020
OC Development

01/01/2019 - 31/12/2020
OC Conversions

01/01/2019 - 30/09/2019
Off Road Vehicle Replacement

01/01/2019 - 30/11/2019
Special Appliance Relocation

01/01/2019 - 30/06/2019
ICT End of life remediation (PRIORITY 2)

31/03/2019 - 31/07/2019
Digital strategy

01/01/2019 - 31/08/2019
Multimedia display screens

01/01/2019 - 29/03/2019
Mobile phone replacement

14/07/2019 - 29/11/2019
Website

18/09/2019 - 16/01/2020
Business intelligence capability

27/05/2019 - 24/10/2019
H&S system

14/07/2019 - 10/02/2020
Recruitment software

01/01/2019 - 31/03/2019
Risk Management (PRIORITY 7)

01/01/2019 - 31/03/2019
Grenfell Response (PRIORITY 6)

01/01/2019 - 30/04/2019
HMICFRS Preparation (PRIORITY 8)

01/01/2019 - 31/03/2019
New Business Planning Cycle

01/04/2019 - 30/09/2019
Fleet and technical Strategy

01/04/2019 - 30/09/2019
Property Strategy