
Dovercourt Headlines  

Oct 2021 

On call establishment. 

Remains at 15.5 

Crewing and recruitment 

 2 new applicants in October 
 3 applicants waiting for approval 
 6 in progress, booking fitness 

 
Availability 

October returns are at 99.8% 11p1, 44.6% for 11p2,  
Absences included: 

 12 x FF on 1 day’s training 
 1 x FF Driver required ERD requalification booked October 21. Successfully completed. 
 45 x Leave days 
 31 days sickness (1 x driver) 

 
Operational risk and community safety 

 1 Site Specific Risk Information review has been completed. 
 Site visit to Halterman Caless carried out in preparation for tabletop and live exercise for September, 

live exercise had to be put back to November due to command development meeting being moved 
and the HMICFRS completing online Q&A sessions with on call officers. 

 EPC emergency planning exercise planned for October, successfully complete with command GM and 
other local SMs. 

 
Development of personnel 
PDR pro is now up and running but as a station we have completed some development work with personnel 
to ensure they fully understand how to use it to its’ full potential. 

Expressions of interest have been discussed with a CM and T/WM to engage with the Operational Leadership 
Development Opportunities, 1 WM and 1 CM have taken up this opportunity. They have now had initial 
discussions with LRS and starting to progress. Advert prepared for the On Call WM position and sent to 
recruitment. 

1 P1 FF has received additional support from L&D to support his progression from P1 to P2 as well as continued 
local development and will now arrange to attend an assessment day. Still waiting for a date to be agreed. 

Station culture 

The Station culture around availability has changed, how we continue to crew the second appliance due to 
leave and sickness has become very challenging. I have discussed the need of the station management team 
to pick this up on a 1-1 basis. The low level of activity has reduced morale on station. We have been trying 
to encourage individuals into station for activities but have not had a good take up due to individual time 
limitations. P1 & P2 FFs have now expressed an interest in returning to Tuesday evening training again after 
it had been stopped due of lack of take up.  This will be planned in so as to maintain development within 
PDR Pro. 

 



Task/Action Reponsible Person Start Date End Date Status. Progress Update.
RAG (on 
basis of 

completion)
Review Date

Availibility / Ridership 

1.1 Currently 15 On Call FF in Phase 1- 3 of training on station establishment (15x.75 = FTE 
11.25). The required establishment of On Call at Dovercourt is FTE 24.

A Basic On Call course starts on the 9th November with 8 spaces - 5 have been taken by 
Dovercourt applicants Cover is needed at weekends and weekdays between 09.00 and 
17.00. the 5 people on the next course will increase availability at weekends and 
weekdays. Course now complete 3 candidates sucessful for Dovercourt. All 3 now 
passed safe to ride. New course in a similar fashion is now programmed for April. The on 
call FTE has increased to 13.5. The on call FTE has now increased to 16.25. Following the 
resignation of 1 of the new recruits at the end of his basic cousre the establishment has 
dropped to 15.5

31st October 
2021

1.2 20 expressions of interest identified through local campaign started in September by 
station personnel and On call Liaison Officers. 10 of these in various stages of recruitment 
with the 10 others progressing and being held on a waiting list.

5 have been progressed rapidly to enable them to attend the November Course, 3 
identified to go on the January course with a further 2 progressing with the aim of being 
on the same course. 3candidates attended and completed November basic. All 3 who 
attended basic course now deemed safe to ride. 1 expression of interest was recived 
during Feburary, although this was not suitable availability the application is on hold until 
the end of April when his primary employment contact is due for renewal. Mar 21 2 
expressions of interest, 1 fractured ankle 1 week after application, 1 not able to contact. 7 
applicants waiting for approval, 2 unable to contact, 1 waiting for his employment 
contract renewal at end of April to confirm availability, 1 in discussion with regards to 
availability, 3 to contact
4 in progress, 1 requires manual dexterity resit, 1 require fitness assessment, 1 fractured 
ankle, 1 arm injury. •Of the 10 applicants waiting for approval, 2 invited to station, 4 
waiting for return calls from,1 waiting for his employment contract renewal at end of April 
to confirm availability (availability does not meet station needs so rejected), 1 in 
discussion with regards to availability (could not meet station needs at this time so 
rejected), 2 rejected due to availability.
•4 in progress, 1 requires manual dexterity resit, 1 require fitness assessment, 1 (fractured 
ankle) now booked for assessment in June, 1 arm injury MIR booked for 7/6/21. 3 new 
applicants in June
12 applicants waiting for approval, we continually receive applicants without a complete 
availability matrix, this requires us to chase these up causing delays for approval. 
1 in progress, failed fitness assessment due to previous ankle injury, 3 others removed as 
they have injuries to overcome before getting back to full fitness and have been asked to 
re contact us when they feel they can progress through the fitness assessment.  •1 new 
applicant in July
 •7 applicants wai ng for approval, we con nually receive applicants without a complete 

availability matrix so have to chase these up causing delays to approval, continued delays 
with people responding to calls and texts.

31st October 
2021

1.3 Retention issues identified and action taken - availability / training / recruitment / 
performance / incident command

Each area has an officer managing the identified retention concern. This is monitored by 
the station manager at each bi monthly meeting and reported back upon. The dual rider 
from Manningtree has had his contract extended for a further 6 months to help out during 
the sumeer leave period, it is expcted that it will not be required after this following 
succesfull recruitment and 2 more BA wearers on station. Another FF has just successfully 
completed his BA within 9 months of starting, it was reported he was the first on call FF to 
achive a 100% pass during a mid course assessment, this is a credit to the station and a 
reward for the time and efforted offed locally to develop our staff.

31st October 
2021

1.4 6 candidates to attend assessment days on the 21st and 30th October to go on to the 
Basic Course in November 

4 have passed with a further 2 going through to the 30th. Complete 3 candidates have 
completed basic course. STR complete. 2 candidates just require medicals for the April 

31st October 
2021

1.5 Option being maintained to run additional on call basic course if required prior to 
January 2021.

This is being monitored and discussed with the Training team as a contingency. January 
course deemed sufficient. A further course is planned for November 2021

31st October 
2021

1.6 1 transferee in from the RAF who is currently awaiting interview but will not have to 
go through the full process - making a total of 7 possible recruits by December 

The individual is being progressed with the Training team to establish any gaps in training 
and establish a provisional start date. Candidate moved to Cyprus, option to pick up 
should he return maintained.

31st October 
2021

1.7 Dovercourt team and media are developing a dedicated recruitment video to be 
released on social media - Dovercourt Centric

These videos are now complete and will be published on public media to coincide with 
the Dovercourt training squad activities. Ongoing

31st October 
2021

1.8 A reservation of 6 places on the next On Call basic course to be running January 2021. This has been agreed and the recruitment process and assessments are underway. Due to 
lack of Dovercourt candidates for the January course a dedicated course is booked for 
April. There are 8 potential candidates for this course.

31st October 
2021

1.9 Publicity and recruitment efforts based upon Dovercourt specific basic course to be 
run in April.

8 further candidates identified for assessment in January for April course with the 
potential to add further candidates if they are identified before cut off date for securing 
PPE. 2 candidates booked on April course. As we move out of lockdown and reintroduce 
face to face community activity it will provide further recruitment opportunities for 
Dovercourt. 

31st October 
2021

2.1 When the station was initially sited to convert on the 31st March 2020, 10 Day 
Crewing members of staff were relocated to other stations. 

This has been completed with the retention of 6 staff to maintain daytime availability until 
enough staff have been recruited and achived the right skills to become stand 
alone.Ongoing

31st October 
2021

2.2 At the point that the conversion was handed from Projects to Operations it was 
recognised that an interim crewing arrangement consisting of whole-time personnel 
would be required to supplement the On Call personnel to maintain appliance availability. 
Two Officers and 3 FF/Drivers (Whole-time) were recruited from other stations and 
temporarily posted at Dovercourt up until 1st August 2021, this is a flexible approach 
while all the elements of this action plan are realised, the flexible approach means that 
numbers can be adjusted accordingly.

see above 2.1

31st October 
2021

3.1 Embedding officers to work from the station during lean periods of availability This started on the 15th October and will be weekday only. 2 DDOR shifts were completed 
during May

31st October 
2021

3.2 Staff officers and On Call Liaison Officers to cover lean periods of availability See above in 3.1 31st October 
2021

3 Improve availability through 
existing processes and methodology 

Quentin Sage.
1st September 
2020

Ongoing 

3.3 The use of Day Duty Officer Riding facility and pre planning for officers to ride at 
Dovercourt during lean availability.

The pre programming and updating of availability for coverage is underway through the 
staff team and Central Resourcing. It is accepted that this process is under subscribed and 
efforts to improve centrally are underway. Ongoing

31st October 
2021

3.4 Dedicated management team to produce transparent rotas to illustrate availability of 
personnel and appliances. 

This is being led by CM Steve Woods under Quentins supervision. , May has seen the 
worst availability on station since the converstion due to extended sickness periods, last 
minute paternity leave, 52 days leave and 22 training days. , plus both appliances being 
off the run for 1 day as a result of CSAP training (covered by stand by appliance). CM 
Wood and CM Stoker have both worked extreamly hard to minimise the impact canceling 
leave and adjusting shifts relying on local good will and flexibility to ensure the driver 
officer skills were maintained. With the introduction of the mixed crewing policy it was 
expected to improve 11P2 availability but due to the number of P1 FFs at Dovercourt it 
may be difficult to fully utilise this facility

31st October 
2021

4.1 The Training department has agreed to give priority to firefighters in development in 
order that they may progress quicker from phase 1 to 3, in line with national guidance, at 
Dovercourt.  

Additional Training is being factored in on Tuesday nights locally and weekend training 
sessions , supported by the Training Department. Additional training events in place, 
discussions contimue around time frames for moves P1-P2-P3. I t is expected that the 
new training recording system PDR PRO will expediate this process.  We will explore 
option of running additional training days to improve the development of FFs keen to 
progress through P1 & P2, this will also include others within the command where it 
supports their development needs.

31st October 
2021

4.2 Agreed priority over other stations to get assessments delivered, progress reports 
completed, additional training and experience offered and to prioritise opportunities.

This was agreed at the 24th August meeting and priority given to Driving, Incident 
Command and Breathing Apparatus. Weekend driving courses have been made available. 
Ongoing

31st October 
2021

4.3 Additional training opportunities will ensure that the 18 month transition from Phase 
1 to 2 and subsequently 3 is completed on time and without undue delay.

See above 4.1 
31st October 
2021

4.4 Enable personnel to undertake driving courses and Incident Command Courses at the 
earliest opportunity. Although neither can be accessed until personnel are Phase 3 - this 
will 'pump prime' the system and allow a faster take up in March to June 2021, as those 
who can, progress towards Phase 3.

Planning is already completed identifying those phase 1 FF who want to undertake driving 
and Incident Command training in Phase 2. Courses have already been identified and 
allocated. Two candidates identified for WMMI courses which are now complete. 
Ongoing. We will be nominating 1 P2 FF for a driving course.

31st October 
2021

Driving 

5.1 Currently there are 6 fully trained drivers at Dovercourt, 3 are officers and 3 are 
Firefighters.

The officers driving is not seen as a established resolution to the driving shortfall and is 
being monitored - but is a necessity at this time and is not a permenant  fix as the officer 
cannot be incharge and drive with a full crew of Phase 1 FF on the appliance. This will 
change as we move Phase 1 FF to Phase 2 - see 4.3 and 4.4 

31st October 
2021

5.2 A relocation Package offered to any On Call FF with a driving qualification or Officer 
validation to move to Dovercourt 

1 FF has taken the opportunity to relocate to Dovercourt and is currently awaiting his 
proprety to be vacated and work completed on it. He will be a driver and also has 
intentions to complete his incident command to provide officer cover. Delayed until 
March due to domestic issues. Complete

31st October 
2021

5.3 There is one FF in Phase 3 who is trained and holds an LGV qualification. When he completes his emergency driving in December , this will increase the driving 
establishment by 1. This is complete with final assessment on 29th November. Complete 
and assesments passed.

31st October 
2021

5.4 There are 6 Firefighters in phase 1 who are due to move to phase 6 by mid January. Of 
those 5,  4 have indicated they wish to be drivers. This will be progressed as a matter of 
urgency at the appropriate time.

The Training team are managing the move from Phase 1 - 2 but we are governed by the 
national time restraints of moving from Phase 1 - 2 - 3 which stops us being able to gain 
further emergency drivers until phase 3 qualified. Ongoing although means of reducing 
timeframes being explored. 2 have moved to Phase 2 Ongoing

31st October 
2021

5.5 The Training Department has given Dovercourt priority status for driving courses and 
identified candidates will be placed on LGV courses during the latter stages of their phase 
2 development in order that they can complete the emergency driving element as soon as 
they pass into phase 3, however this transition may take up to two years to achieve.

Weekend and evening courses have been arranged through the Training department 
allowing courses to be tailored to suit FF and also speed up the process of getting drivers 
qualified quickly. This is dependant on the FF who are able to undertake the driving 
courses based on the phase they are competent in. One weekend course supplied and 
completed. Ongoing

31st October 
2021

Culture / Station Management 

2 Reduction of whole-time 
establishment at Dovercourt

Simon Dedman. 31st July 2020 1st August 2021

5 Increase Driving Establishment Quentin Sage.
15th August 
2020

Continuous

4 Priority given to developing and 
speeding up process of competancy 
for Phased firefighters (1 - 3) to 
progress more timely

Simon Dedman.
1st September 
2020

Continuous

ACTION PLAN FOR CONVERSION AT DOVERCOURT

1 Recruitment and retention of On 
Call Firefighters to establishment FTE 
level (24)

Quentin Sage.
31st March 
2020

Ongoing

Please note this month's updates are in  red  in the Progress Update Column



6.1 The integration and development of the station management team and adjustment to 
being On Call status from the previous duty system. 

This is a cultural change from a system where the Day Crewing staff ran the station and 
the On Call staff felt they had little or no influence over the management of the station. 
This included station routines, servicing, the running of the station, improvements to the 
building and requesting support. This has drastically changed since July and a real cultural 
shift which is seen and felt at the station. this is a continuing and developing part of the 
work at the station and is yielding results as seen in the recruitment campaign. Ongoing 
The Station has just completed the annual Personal Development Reviews, these are 
aligned to the station business plan and include "support and implement the ethos of 
Change and Innovation" 

31st October 
2021

6.2 A dedicated Station Manager has been put into post, on a temporary basis, to oversee 
the conversion.

This was actioned in April 2020 and has seen a increase in output from recruitment, 
training and availability since appointment, this has been extended to 31/03/22 31st October 

2021

6.3 Support functions have been engaged to harness and develop the stations ability 
further and enhance the functionality around - training, availability management, 
leadership development and logistical support.

In August 2020, the first of the bi weekly meetings was held between all departments that 
will affect and deliver the rapid and effective improvement of availability of both 
appliances at Dovercourt. These meetings are held every 2 weeks with an Agenda, 
Progress up date and action points. Ongoing.

31st October 
2021

6.4 Existing Watch officers and Station personnel have been encouraged to develop and 
execute their own recruitment campaigns using social media and Corporate  Comms

See above 1.7 This initiative has produced excellent results in terms of interested 
candidates and will remain ongoing. 31st October 

2021

6.5 The management team are developing a more robust availability prediction platform 
with the Staff team. This will enable accurate forecasts of personnel deficiencies and 
proactive moves to cover the shortfalls.  

The Station Manager has divided responsibilities between the crew and Watch managers 
and implementing update meetings with each manager that then feeds into the bi weekly 
meeting as per the above. The Staff team has seconded a staff officer into Dovercourt 
from the 1st October to assist in availability prediction and planning. Ongoing .

31st October 
2021

6.6 Progress will be closely monitored by Group and Area Mangers who will maintain high 
visibility and engagement throughout the conversion.

Station visits and support from the North east Group and the Area Manager (Response) 
have started and are planned through out 2021. The first visit by managers on September 
17th and the second planned by the same senior team for the 10th November. Locally, 
the Group manager is engaging and visiting the station on a monthly basis. The Area 
Manager has been provided with some dates for a visit during May/June to mainatain 
engaugement. Visit planned for 3/6/21, next visit planned 28/7/21

31st October 
2021

6.7 Develop plans for collaborative use of Dovercourt site with Police Several options considered and plans which suit both partners while achieving most 
practical outcome within economical constraints identified. Plans now out for 
consultation. Ongoing

31st October 
2021

6.8 develop CDR for improvements to station both in terms of layout and cosmetically. Now that Police options settled work with station personnel and Property Services to 
identify best use of available space and improve cosmetic condition of the station. CDR 
completed and submitted to Property Services. Ongoing

31st October 
2021

Officers  / Managers On Call

7.1 On Call establishment at 1 WM and 3 CM.  This is the current establishment 31st October 
2021

7.2 Temporary detachment of a Crew Manager from Grays to cover on 2 days 2 nights. This started on the 20th September 2020 and is for a period of 6 months. This has been 
extended to 31/03/22

31st October 
2021

Relocation of FF from Mannigtree to Dovercourt (progressing and house completion 
planned for November) who is Phase 3 and has expressed a desire to be a Crew Manager 
(He is also a driver).

The FF is transferring over and has  started to move but his property in Dovercourt needs 
renovation. He is a driver and offers cover during the day and weekends. This has beeen 
delayed due to domestic issues for the transferee. Complete

31st October 
2021

7.3 2 FF Whole-time being progressed to CM/Incident Command at Dovercourt Course is booked for mid November for both FF. The course has been attended, one 
sucesfully passed, the other has minor elements to complete. Complete

31st October 
2021

 7.4 A serving Station Manager who is due to retire in January 2021 has expressed an 
interest in joining the Dovercourt team as an On Call crew manager.

2 options are being explored at a meeting on the 27th October with the individual, a dual 
contract or a break in service to allow him to not be penalised when he joins the On Call. 
Individual did not take up the offer. Complete

31st October 
2021

7.5 In December an additional crew manager will be stationed at Dovercourt (Whole-time) 
awaiting a vacancy that will occur at Clacton in April 2021.

This has been as a result of a recent recruitment process externally for Crew Managers 
and the individual, who served with London Fire Brigade being released sooner than 
anticipated and being an On Call also at Manningtree, able to provide cover for 3 months.  
Expected to be complete on 25th January 2021.   Individual was posted to a 
permenant post at Colchester. Complete.

31st October 
2021

Recruitment 
8.1 Run a recruitment campaign with the basic course to follow at Dovercourt station to 
enhance public perception, improve morale at the station and demonstrate commitment 
to the station and community. 

Planned by the On Call group and board with Corporate Comms - planning to start on the 
26th October with taster sessions and publicity during the course. Complete and results 
being monitored. This action point is ongoing and continues to identify potential 
candidates.

31st October 
2021

8.2 Recent campaign attracted over 30 Reponses which converted to 20 expressions of 
interest to be progressed and waiting list held

See above in section 1 31st October 
2021

8.3 10 potential candidates to process through various stages of the  recruitment process. See above section 1 31st October 
2021

8.4 10 further potential candidates registered within recruitment systems. A waiting list has now been created at Dovercourt due to the numbers now awaiting 
assessment, recruitment process and courses. See also 1.8 . Because of the lack of 
communication and response to calls texts and emails this list has been reduced to those 
still engauging with the process an those in a position to be able to progress

31st October 
2021

8.5 Continuous social media campaigns and recruitment to co-inside with local events, 
community days, events in the Harwich, Dovercourt, Parkeston areas

This has been organised by the station and on call crew which has seen a large increase in 
community interest and change in response from the community. This is monitored at the 
Bi Weekly meetings. Ongoing with the continued support of the Media team. 

31st October 
2021

10 Identification of any existing 
members of service who live in 
Dovercourt who could be On Call FF

Quentin Sage.
17th 
September 
2020

Ongoing

9.1 HR to identify any members of staff who can provide availability at Dovercourt . This identified 6 potential candidates but only 2 proved suitable - 1 starting 26th October 
and 1 is considering their position (Whole-time FF at Chelmsford) Ongoing.  This has been 
extended to service personnel who may be able to remote work in the area. No response 
from this offer localy. Following the resignation of the on call WM the position will be 
advertised service wide and within the community 

31st October 
2021

9 Recruitment campaign and Basic 
Course to be held at Dovercourt 
station

Quentin Sage.
1st September 
2020

Ongoing

7 Increase Officers in the On Call 
establishment 

Quentin Sage.
15th August 
2020

Continuous

6 Improvements to station 
management and team engagement 
at Dovercourt.

Simon Dedman.
1st September 
2020

Ongoing



FTE 15.5 20
Phase 3 Phase2 Phase 1 Safe to Ride Total

Watch Manager 1 1
Crew Managers 2 1 3
Firefighters 3 3 10 0 16

Total in ATHENA 11
1
4
9

Expressions of 
Interest (awaiting 
approval)

Total 9

Potential 

Dovercourt Fire Station
EE

 Potential Recruits
Passed assessment

Awaiting assessment (applicants in progress)



11P1 11P2
Month/ 
Year

2019 2020
Month/ 
Year

2019 2020

Jan 98 99 Jan 80 72
Feb 97 98 Feb 73 84
Mar 98 99 Mar 77 79
Apr 100 99 Apr 62 99
May 98 100 May 36 99
Jun 99 98 Jun 73 96
Jul 92 93 Jul 80 62
Aug 96 94 Aug 63 36
Sep 95 100 Sep 68 40
Oct 98 100 Oct 79 64
Nov 96 100 Nov 82 48
Dec 95 100 Dec 55        29*

11P1 2020 2021 11P2 2020 2021

Jan 99 100 Jan 72 48
Feb 98 99 Feb 84 76
Mar 99 100 Mar 79 70
Apr 99 100 Apr 99 47
May 100 95 May 99 31
Jun 98 100 Jun 96 46
Jul 93 99 Jul 62 33
Aug 94 96.5 Aug 36 21.5
Sep 100 95.2 Sep 40 18.6
Oct 100 99.8 Oct 64 44.6
Nov 100 Nov 48
Dec 100 Dec        29*

Month by month availability for 11P1 (Rescue Pump) and 11P2 (Water tender)



Incidents attended by Dovercourt's appliances since the conversion to On-Call

Month
False 

Alarms
Fires

Special 
Service

s

Total 
Calls

Rescue 
Pump

Water 
Tender

April 6 9 4 19 8 18
May 7 2 3 12 3 12
June 5 8 7 20 4 15
July 1 10 3 14 6 9
Aug 9 14 5 28 23 8
Sept 6 7 3 16 13 6
Oct 4 6 12 22 16 9
Nov 6 1 3 10 8 4
Dec 3 2 5 10 6 4

Jan-21 10 2 5 17 15 6
Feb-21 6 6 4 16 11 14
Mar-21 6 4 4 14 10 9
Apr-21 6 3 8 17 11 9
May-21 7 1 5 13 13 1
Jun-21 5 4 8 17 14 3
Jul-21 11 11 7 29 23 10
Aug-21 11 6 6 23 29* 4
Sep-21 11 8 3 22 21 4
Oct-21 13 3 5 21 17 8
Nov-21
Dec-21
Total 109 96 92 297 184 137

29* includes calls off station ground


