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Action Point No. For publication No
RECOMMEMNDATIONS

MNone. This is an update report and should be treated as containing potentially sensitive
information.

EXECUTIVE SUMMARY

This report provides an update on progress against the Mational Fire Chiefs Council (NFCC)
Building Risk Review: August 2020 to December 2021.

This reports on the 05 building inspections carried out from 01 September to 307 September
2021. Retums were submitted to the NFCC by 100 October 2021, This retum has not met the
proposed revised trajectory of 15 audits for September 2021. The audit return this month has
been impacted by both leave within the team and members of the BRRE team covering leave at
their local Service Delivery Point offices. However, 25 audits were undertaken last month
(revised trajectory 15 audits), so on average over the last two months, the trajectory has been
met and we remain on target for completion.

BACKGROUND

Following the cutcomes of the Grenfell Tower Inquiry, the NFCC instigated a Building Risk
Review. The NFCC identified and communicated to Essex 182 buildings which need to be
visited and assessed. Essex were asked to report back on a confirmed inspection regime for
the identified buildings from August 2020 until December 2021 (attached).

This Building Risk Review regime is being managed by the Head of Protection and the Area
Manager Protection and Prevention. The Head of Protection prepares a monthly return which
is to he submitted on the 10th of each month to report on progress.

From the initial inspections conducted, on most we have been unable to ascertain the exact
construction of the external wall system as the Responsible Person was unaware at the time of
the visit. The NFCC reporting spreadsheet allow a response of YESNODONT KNOW in
response to the question “Can the make up of the External Wall Sysfem (EWS) be identified?”.

In order to gather accurate data we have produced a letter which is being sent out when
organising the inspection to advise those responsible of what questions we will be asking. If
the information is not available at the time of the inspection, further letters are being sent
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requesting that information be provided. All data retrieved is held on a master spreadshest
which is also shared with the Operations Department.

Premises where we cannot identify the material but it is clearly not Aluminium Composite
Material (ACM) or High Pressure Laminate (HPL) have been marked as an amber risk on the
table. If ACM or HPL is present and there is no mitigation in place, it will be marked as red in
the RAG column.

In the table below, the “External Wall System/Audit Details™ bullet point answers relate
1o the following questions:

»  From information available at the time, can the make-up of the External Wall System
(EWS) be identified?

If 50, what is the type of cladding?

If 50, what is the type of insulation?

How was the type of cladding system confirmed by the Responsible Person (RP)?
What letter was issued — FS0O 02 or FS0O 037

Premises name | Location External Wall Issues/Further
and identifying | faddress System/Audit Details | Action
number

Building
Type

o =3

fes

None

Rodowool
Responsible Person?
F50 03

Residential
05 Storey

fes

* Timber cladding,
Spandrel panels and
Render

*  Phenolic Foam

* EWS Report by Tri-Fire

* F5003

Residential
06 Storey

* Yes

* Rockpanel F5 Xtra (A2)
and Marley Eternit
Tectiva (AZ)

*  Knauf Earthwool

* |nstallation Report

* F5003

Residential
09 Storey

* Yes

* Concrete Panels. Rigid
PVC decorative blanking
panels where windows
removed in external
elevations.

*  Rockwool insulation
batts applied to internal
face of external walls.

*  EWS351 Form — prepared
by Architect.

L -]

Residential
07 Storey
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* Yes
* Concrete panel

construction Residential
* Nome 12 Storey
*  EWS1 Form — prepared

by Architect.
* F5002
L =1 Residential

# Rockpanel F35 Xtra (A2) 11 Sroray
and Marley Eternit
Tectiva (A2]

*  Knauf Earthwool

* |nstallation Report

* F3003

REMEDIATION UPDATE
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ENFORCEMENT UPDATE:

OPTIONS AND ANALYSIS

The current projection for completion of the BRR remains on target. No additional
resources are required based on current predictions.
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RISKS AND MITIGATIONS

Essex County Fire and Rescue Senvice are not on track with the trajectory agreed with the
NFCC. Submissions will confinue to be made to the NFCC on the 107 of each month until
December 2021 and update reports will continue to be submitted to SLT and P&R board for
maonitonng and awareness.

The NFCC originally identified 182 premises for ECFRS fo investigate. ECFRS records inifially
identified 15 premises in addition to the 182 that should be examined, bringing the initial total
to 197 premises. Of the original 197 premises. only 56 remain to be audited.

As the Building Risk Review is being undertaken, additional buildings are being identified that
will require auditing.  As of August 2021, there is a total of an additional 113 premises
identified of which 50 have now been audited.

Following confirmation from the NFCC, there is a requirement to also audit any “in scope”
premises i.e.18 metres or over in height, from this additional list of premises by December
2021. 12 of the remaining 63 remaining premises on this additional list fall into this

cateqory.

“*Therefore, to complete the Building Risk Review, a total of 68 audits remain to be
completed by December 2021 (56 from the original list of 197 premises and 12 from the
additional list of 113 premises)*™.

To achieve the 68 audits by the end of December 2021, additicnal help will he provided by
ather Diploma Level 4 qualified Inspecting Officers within the County, who will be completing
audits in October and Movember 2021, To ensure continuity is achieved, a fraining morming
was provided on 15" September 2021 at Kelvedon Park for the Inspecting Cfficers to receive
specific input relating o the Building Risk Review, prior to them being assigned and
undertaking audits.

LINKS TO FIRE AND RESCUE PLAN
Prevention, Protection Response.
« Work more closely with developers, building control professionals, building
owners, businesses and planning teams to identify and reduce nisk

+ Ensure we have a systematic, transparent, well targeted and effective fire safety
inspection regime

FINANCIAL IMPLICATIONS

‘Surge funding’ has been received by ECFRS fo enable additional targeted assessment to be
carried out. This is coverad in a separate paper.

LEGAL IMPLICATIONS

The Fire and Rescus Mational Framework for England lays down a priority for fire and rescue
authorities to make appropriate provision for fire protection and prevention activities.

STAFFING IMPLICATIONS
Workforce and Representative Bodies have been engaged.

EQUALITY AND DIVERSITY IMPLICATIONS

We have considered whether individuals with protected charactenstics will be
disadvantaged as a consequence of the actions being taken. Due regard has also
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been given to whether there is impact on each of the following protected groups as
defined within the Equality Act 2010:

Race N | Religion or belief N
Sex N | Gender reassignment M
Age N | Pregnancy & maternity N
Disability N | Mamiage and Civil Partnership N
Sexual onentation N

If an impact on one group or more is anticipated, a full People Impact Assessment
must be completed. Please also look to add other comments to ensure that a review
has been properly considered as part of this report process.

Mone identified at this stage.

HEALTH AND SAFETY IMPLICATIONS

Individual assessments of each of the 182 huildings identified by the NFCC will enable any
issues to be identified and addressed which will improve any potential risks to the Health and
Safety of occupants and crews responding to incidents.

CONSULTATION AND ENGAGEMENT
‘Warkforce and Representative Bodies have been engaged.

FUTURE PLANS
On Completion of the BRR, resources will be redeployed back into the wider FP team.

LIST OF BACKGROUND PAPERS AND APPENDICES

NIA
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