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Executive Summary

The Procurement Act 2023 Update

See paper Procurement Act 2023 vs. Public Contract Regulations 2015

Workwear Update 

Tender now closed, 3 responses received and evaluation underway.

Stage 1 samples due by 8th Jan for review before Stage 2 samples at the

end of February for extensive trials in operational roles. 

Expecting a 6 month implementation period before roll out can begin.

Project timetable as follows:

2.2 TABLE: PROPOSED TIMETABLE  

DATE  STAGE 

21st September 2023   Further Competition opened Stage 1- Show and Tell 

20th October 2023  Deadline for clarifications 

27th October 2023  Deadline for response to clarifications 

12 noon, 27th November 2023  Closing date and time for responses to the Further Competition Stage 1 – 

Show and Tell- Proposal. 

27th November 2023 –8th 

January 2024 

Evaluation for Stage 1 – quality and proposal review.   

8th January 2024 Delivery of garments for Stage 1 Show and Tell.  

8th January 2024- 22nd January 

2024 

Evaluation for stage 1 – Show and Tell garments,  

22nd January – 31st January 2024 Shortlisting to final 4 Tenderers- for Stage 2.  

1st February 2024  Further Competition opened Stage 2 – trial samples 

6th February 2024 Deadline for clarification questions 

8th February 2024 12.00 noon.  Deadline for response to clarifications 

29th February 2024 12.00 noon. Closing date and time for responses to the Further Competition - Stage 2 

– Trial samples to be delivered.  

1st March 2024 – 30th April 2024  Stage 2 – Trials evaluation.  

1st May 2024-  28th June 2024 Authorisation to award 

28th  June 2024  Notification of proposed appointment to contract 

28th June - 8th July 2024  Standstill period 

9th July 2024  Contract signature 
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Property / FM Category Headlines

Work progressing on the following projects:

• Internal Decorations – Contract Awarded to Rose Builders Ltd for 4 stations totalling £109k, Wivenhoe includes 

minor works, contractors due to start on site in December.

• Waltham Abbey Carpark – Estimated £45k, Civil Engineering request for quote released on 17 November, closing 08 

December. 

• Postage – Contract awarded to Quadiant for a 3 year contract at £9,114 for 5 franking devices across our sites.

• Grays and Basildon Boilers – Estimated costs Basildon £150K and Grays £80k, evaluation complete, award 

expected in December.

• PPM Electrical – Contract started with CLC Electrical, contract management review meetings set up with first to take 

place in December, these will then continue quarterly.

• Cleaning – First contract performance review meeting carried out with Pinnacle FM Ltd. Implementation issues being 

worked through and key performance indicator meeting taking place to continually monitor performance. These 

meetings will take place monthly. 
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Work progressing on the following projects:

• Human Resources and Payroll Software – Procurement led review of compliant options to continue with Civica, 

decision approved to proceed through the KCS Framework Y20011. Budget approved for £120,000.

• Computer Aided Development web mapping – Renewal through SaaS hosted solution sought out through the 

Crown Commercial Service framework G-Cloud 13 for a 3 year agreement with migration from on premise system to 

hosted cloud service. Contract under review for award in December to begin April 1st 2024.

• Multi Functional Devices Printers – Procurement review of contract for included updates, functionality and refresh of 

firmware on printers for the print management service across our estate documenting savings of £14,400.

• Psychometric Testing – Budget of £50,000, tender of replacement of incumbent supplier through the Crown 

Commercial Service G-Cloud 13 Framework for Psychometric testing. Demonstrations to take place from supplier in 

December. 

ICT Category Headlines



Performance & Data

Corporate Services and Operations Category Headlines 

Work progressing on the following projects:

• Workwear – tender closed, 3 proposals in received, first samples will be ready in January for evaluation. 

• Public Perception Survey – Contract awarded to SMSR Ltd, £159.7k over two years, kickoff meeting set for 11th December. 

• Apprenticeships – Operational Firefighter apprenticeship, tender launched 10th November clarification questions closed 24th 

November, tender closing 7th December for the apprenticeship funding provider with ECFRS as the supporting trainer. This is 

tendered under the Crown Commercial Services Dynamic Purchasing System

• PHEM D training – estimated costs £350-£400k over 4 years - tender closed 30th November with 3 responses received under 

evaluation. Tender run under the Cambridgeshire Fire and Rescue Service national framework.  

• Thermal Imaging Cameras – estimated costs £650k - Tender closed, evaluation complete. Collaboration with Herts Fire 

Service only as Suffolk Fire Service withdrew from the tender. This is being run under the NFCC National Emergency 

Response Equipment Framework. Decision sheet to be presented for approval to proceed to award.

• P2 High Density Chipboard for Hot Fire Training – Tender evaluation complete and awarded to Premier Forest Products, 

estimated costs £109k over 4 years (2+1+1).  

• Positive-Pressure Ventilation Fans – estimated cost £130k - Tender launched 23rd November in collaboration with Suffolk 

Fire Service with evaluation testing taking place in December. This is being run under the NFCC National Emergency 

Response Equipment Framework.
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Points to note for October:

• Bristol Uniforms Ltd – Firefighter PPE washing. 

• Certas Energy UK Ltd – Bulk Fuel supplies

• Casanovas Recruitment Solutions – Recruitment fees. 

• Cipher Medical Consultancy – Casualty Care training for operational Firefighters (PHEM D certification).
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Points to note for November:

• Learnpro Efireservice Limited – 4th year invoicing for PdrPro learning licenses.

• Unit4 Business Software – Part invoice for the software implementation of ERP7

• Cornerstone Ondemand Limited – Implementation Milestone for Applicant Tracking System

• Virgin Media Business Limited – Rental for SDWAN routers, fibre connections and lines.

• Kyocera Document Solutions – Usage of print fees and lease of Multifunctional Devices and Printers
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Points to note for November:

• Pick Everard – Services provided for the training centre relocation outline business case. 

• Northumbrian Water –New water hydrant installations and repairs.

• Lambert Hampton Smith – Site use/value appraisals phase 1 and 2.

• Vectec Ltd – Diesel engine road vehicle pump/tank inspections and servicing across multiple sites.
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STA Status

There were no STAs in November 2023.

Source: Procurement monthly STA analysis
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